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DECLARATION

This RAP/LRP commits the Project Proponent to:
e Restore and improve livelihoods of economically displaced persons
¢ Implement a transparent and accessible Grievance Redress Mechanism (GRM)
e Ensureinclusive participation, particularly of vulnerable groups
e Undertake monitoring, evaluation, and completion audit in line with AfDB 0S5

APPROVAL & SIGN-OFF PAGE

This Resettlement Action Plan (RAP) and Livelihood Restoration Plan (LRP) for the Construction and Operation of the Source-
Separated Organic Waste Composting Plant in Jamestown, Accra has been prepared in accordance with the applicable laws
of the Republic of Ghana and requirements of the African Development Bank (AfDB) Integrated Safeguards System (ISS,
2023), specifically Operational Safeguard 5 (0S5). The RAP/LRP has been reviewed and approved by the relevant institutions
and represents a commitment to ensure that all Project Affected Persons (PAPs) are treated fairly, compensated at full
replacement cost, and supported to restore or improve their livelihoods.

Prepared by

ESG Partners Limited
Environmental and Social Consultancy Firm
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ACRONYMS AND ABBREVIATIONS

Acrony | Full Meaning

m

AFDB | African Development Bank

AMA Accra Metropolitan Assembly

Aol Area of Influence

CBD Central Business District

CGSC | Community Grievance and Surveillance Committees
CSIR Council for Scientific and Industrial Research
CSO Civil Society Organization

DOVVSU | Domestic Violence and Victims Support Unit
EOI Expression of Interest

EPA Environmental Protection Authority

ESG Environmental Social Governance

ESIA Environmental and Social Impact Assessment
ESMP | Environmental and Social Management Plan
ESPA Environmental Service Providers Association
GARCC | Greater Accra Regional Coordinating Council
GBV Gender-Based Violence

GIZ Deutsche Gesellschaft fiir Internationale Zusammenarbeit
GNFS | Ghana National Fire Service

GPS Global Positioning System

GRM Grievance Redress Mechanism

GSS Ghana Statistical Service

ICGC International Central Gospel Church

IFC International Finance Corporation

IRECOP | Integrated Recycling and Compost Plant Limited
ISP Informal Service Providers
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ISS Integrated Safeguards System (AfDB, 2023)

KBTH | Korle-Bu Teaching Hospital

KPI Key Performance Indicators

LI Legislative Instrument

LRP Livelihood Restoration Plan

MMDA | Metropolitan, Municipal and District Assemblies

MSW Municipal Solid Waste

NGO Non-Governmental Organization

0s Operational Safeguard 5 (Land Acquisition, Restrictions
on Land Use and Involuntary Resettlement)

PAP Project Affected Person

PCU Project Coordination Unit

PRCC | Public Relations and Complaints Committee

PWD Persons with Disabilities

RAP Resettlement Action Plan

RBF Results-Based Financing

SEA Sexual Exploitation and Abuse / Sexual Harassment

SH Sexual Harassment

SMS Short Message Service

SOP Standard Operating Procedures

SWCES | Single Window Citizen Engagement Service

ToR Terms of Reference

UsbD United States Dollars

WRI Water Research Institute
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GLOSSARY OF KEY TERMS

This glossary defines key terms used in this RAP/LRP in line with AfDB Operational Safeguard 5 (0S5) and international

good practice. It ensures clarity, consistency, and shared understanding among all stakeholders involved in RAP

implementation.

Term Definition Application in this RAP
Project Affected | Individuals, households, or groups Includes scrap dealers,
Persons (PAPs) | affected by the project through loss of | waste pickers, informal
assets, access, or livelihoods, workers, and support-
regardless of legal land tenure status. | service providers operating
on the AMA site.
Economic Loss of income sources or livelihood | Primary impact of the

Displacement

due to project impacts such as land
use change or restricted access to
resources.

project, affecting informal
waste-sector actors reliant
on site-based activities and
waste streams.

Physical Loss of shelter or relocation resulting | Limited to temporary and
Displacement from project activities. semi-permanent structures
such as sheds, kiosks, and
containers.
Replacement The full cost of replacing an asset Used for compensating
Cost without depreciation, including affected structures to
materials, labour, transport, and ensure PAPs can rebuild
transaction costs. without financial loss.
Cut-off Date The date after which new occupants | Established during the
or activities are not eligible for census, publicly disclosed,
relocation or assistance. and enforced to prevent
opportunistic claims.
Livelihood Measures to ensure PAPs restore or Includes relocation support,

—
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Restoration improve income and living standards | business re-establishment,
after displacement. skills training, and market

linkages.

Entitlement The relocation and assistance Defined in the Entitlement
package a PAP s eligible for based on | Matrix covering structures,
impact type and category. relocation, and livelihood

support.

Vulnerable Individuals or groups with limited Not formally identified in

Groups capacity to cope with displacement census, but contingency
impacts. provisions exist for

emerging vulnerability cases.

Grievance A structured system for receiving, Multi-tiered system ensuring

Redress addressing, and resolving complaints. |accessible, transparent, and

Mechanism timely dispute resolution.

(GRM)

Area of The geographic area affected by the Includes project footprint

Influence (Aol)

project, directly or indirectly.

and surrounding areas
impacted by livelihood
disruption and waste value
chain changes.

Livelihood A structured plan to restore or improve | Focuses on economic
Restoration livelihoods of PAPs. recovery through relocation,
Plan (LRP) integration, and business
support.
Full Compensation standard requiring full | Applied to all compensable
Replacement asset replacement without structures under this RAP
Cost Principle | depreciation.
Completion Independent evaluation confirming Verifies relocation, and
Audit RAP implementation outcomes. livelihood restoration
effectiveness.
Resettlement A plan outlining measures to address | Provides framewaork for
Action Plan displacement impacts. relocation, livelihood

-
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(RAP) restoration, and monitoring.
Informal Individuals using land without legal Scrap dealers and operators
Occupants title but with established economic on AMA land qualify under
activity. this category.
Business Goods or materials used for income Scrap materials are treated
Inventory generation. as business inventory and
relocated, not cash
compensated.
Transitional Temporary assistance provided during | Triggered if relocation is
Support disruption periods. delayed beyond six months.
Stakeholder Ongoing consultation and Ensures PAP participation in
Engagement communication with affected and planning, implementation,
interested parties. and monitoring.
Relocation Site | Designated alternative location for Must be prepared, serviced,

PAPs.

and operational before
displacement.

Compensation

Payment or in-kind support for loss of
assets.

Applies to structures and
verified relocation-related
damages.

In-kind
Compensation

Non-cash compensation such as
provision of replacement structures or
land.

AMA may construct
replacement structures
instead of cash payments.

Census

Enumeration of PAPs and their assets.

Forms the basis for eligibility
and entitlement
determination.

Asset Inventory

Detailed listing of affected assets.

Includes structures,
business assets, and access-
related losses.

Eligibility Criteria

Conditions determining qualification
for compensation or assistance.

Based on census and cut-off
date.

Monitoring and
Evaluation

Continuous tracking of RAP
implementation and outcomes.

Ensures compliance and
livelihood restoration

-
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(M&E) success.

Project Dedicated unit responsible for RAP Coordinates compensation,
Coordination implementation oversight. relocation, GRM, and

Unit (PCU) reporting.

Relocation Support provided to move PAPs and Includes transport, logistics,
Assistance assets. and setup support.
Livelihood Ability of PAPs to maintain income- Central objective of RAP and
Continuity generating activities post-relocation. LRP.

Integration into
Formal Systems

Inclusion of informal actors into
structured systems.

PAPs may be integrated into
formal waste management
value chains.

Market Linkage | Assistance to reconnect PAPs to Ensures continuity of scrap
Support buyers and suppliers. trading and related activities.
Vulnerable . Vulnerable groups are individuals or Require targeted

Group populations who may be consultation and tailored

disproportionately affected by project
impacts due to greater exposure to
risks, higher sensitivity, or limited
capacity to cope with and recover
from adverse effects.

support measures for
vulnerable groups identified
women, youth, very low-
income informal workers

9| Page’i



COMPENSATION SUMMARY SHEET
# |Variables Response /Date
A. General
1 | Region/Province/Department | Greater Region -Ghana
2 | Municipality/District Accra Metropolitan Assembly (AMA)
3 |Village/Suburb Jamestown/ Within the Ashiedu Keteke Sub-

Metropolitan Area

4 | Activity(ies) that trigger
resettlement

The priority is not residential resettlement but
business relocation. Thus, activities that triggered
economic resettlement are business relocation,
which will lead to the following risk:

e |oss of business operating space;

e disruption of scrap dealing and waste-
related livelihoods;

e removal or relocation of temporary
structures;

disruption of access to waste materials;

disruption of customer and supplier

temporary loss of income during relocation;

relocation cost

networks.
5 | Project overall cost $200,000
6 |Overall resettlement / $150,000

Applied cut-off date (s)

8" of May 2026

[e=] BN

Dates of consultation with the

9" April 2026
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people affected by the project
(PAP)

7" May 2026

9 | Dates of the negotiations of the | There was no compensation rate rather AMA agreed

compensation rates / prices to bearing the relocation cost
B. Specific information

10 [ Number of people affected by | 104 PAPs
the project (PAP)

11 | Number of Physically displaced | Non

12 [ Number of economically 104
displaced

13 | Number of affected households | NA

14 | Number of females affected 7

15 | Number of vulnerable affected |7

16 | Number of major PAP 97

17 | Number of minor PAP 7

18 | Number of total right-owners 104
and beneficiaries

19 [ Number of households losing | NA
their shelters

20 | Total area of lost arable/ NA
productive lands (ha)

21 | Number of households losing | NA
their crops and/or revenues

22 | Total areas of farmlands lost NA
(ha)

23 | Estimation of agricultural NA

revenue lost (USD)

24

Number of buildings to
demolish totally

No block or structure to be demolished just shelter
that will be replaced at the alternative site.

25

Number of buildings to
demolish totally at 50%

Non
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26 | Number of buildings to No
demolish totally at 25%

27 | Number of tree-crops lost No

28 | Number of commercial kiosks | Non
to demolish

29 | Number of ambulant/street Non
sailors affected

30 | Number of community-level Non
service infrastructures
disrupted or dismantled

31 | Number of households whose |Non

livelihood restoration is at risk

12 Pagf



EXECUTIVE SUMMARY

This Resettlement Action Plan (RAP) and Livelihood Restoration Plan (LRP) has been prepared for the Construction and
Operation of the Source-Separated Organic Waste Composting Plant in Jamestown, Accra, implemented by the Accra
Metropolitan Assembly (AMA) with support from the African Development Bank (AfDB). The project is located on
approximately 1.77 hectares of public land under AMA jurisdiction in Jamestown, within the Ashiedu Keteke Sub-
Metropolitan Area. The project seeks to improve municipal solid waste management, promote source separation, reduce
organic waste disposal at landfills, produce compost, reduce methane emissions, and support Accra's circular economy and
climate resilience agenda. The Environmental and Social Impact Assessment (ESIA) confirmed that the project will generate
significant environmental and public health benefits. However, it will also affect informal economic activities currently taking
place within the project footprint. These include scrap dealing, waste picking, informal recycling, dismantling, sorting, and
small-scale support services. Although the land is publicly owned by AMA and no compulsory acquisition of privately owned
land is required, the project will cause economic displacement through loss of access to business space, waste streams,
structures, and income-generating activities. This RAP/LRP has therefore been prepared to ensure that affected persons are
identified, consulted, compensated where applicable, relocated to a prepared alternative site, and supported to restore or
improve their livelihoods in accordance with AfDB Integrated Safeguards System (ISS, 2023), particularly Operational
Safeguard 5 (0S5).

Purpose and Objectives of the RAP/LRP

The main purpose of this RAP/LRP is to provide a practical and implementable framework for managing economic
displacement and livelihood restoration associated with the project.

The specific objectives are to:

avoid or minimize displacement where feasible;

identify and enumerate all Project Affected Persons (PAPs);

establish eligibility criteria and entitlement packages;

compensate affected structures at full replacement cost, as applicable;
relocate PAPs to a prepared alternative site;

restore and, where possible, improve livelihoods;

establish an accessible Grievance Redress Mechanism (GRM);

define institutional, financial, monitoring, and implementation arrangements.

el Gl ol a
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The guiding principle is that no PAP should be made worse off as a result of the project.

Legal and Institutional Framework for Resettlement

The RAP/LRP is guided by Ghanaian legislation and AfDB safeguard requirements. Key national instruments include the
1992 Constitution of Ghana, the Lands Act, 2020 (Act 1036), and the Environmental Protection (Environmental Assessment)
Regulations, 2025 (L.1. 2504). The project site is public land under AMA jurisdiction. Therefore, compensation for land
acquisition is not applicable in the same way it would be for privately owned land. However, informal users occupying the
site have structures, operational assets, business inventory, and livelihoods that will be affected. These impacts require
mitigation.

Under Ghana's Land Act, 2020 (Act 1036) and associated Limitation Act (NRCD 54), the right to compensation for squatters
depends on whether they have acquired legal title through adverse possession (12+ years of continuous, uninterrupted,
hostile occupation) or if they are considered "occupiers in good faith" whose improvements are being acquired.

Key Aspects of Squatter Rights and Compensation:

»  Adverse Possession (12-Year Rule): If a squatter occupies private land for 12 years or more without interruption, the
original owner's right to recover the land is barred. At this point, the squatter may become the legal owner and
could be entitled to compensation if the state later acquires that land.

*  Public Land Exception: The Land Act, 2020 (Act 1036) explicitly removes the ability of a squatter to acquire title to
public land by adverse possession, regardless of the duration of their occupation.

«  Compensation for Improvements: If a squatter is evicted, they generally do not have a right to compensation for the
land itself if they have not met the 12-year threshold. However, in cases of compulsory acquisition, they may be
compensated for structures, investments, and other assets (improvements) they built on the land, particularly if
they can prove they were in "good faith".

*  No Compensation for Short-term Trespassers: A person who has been on the land for less than 12 years (a mere
trespasser) has no legal right to compensation.

However, the AfDB OS5 applies because the project will cause economic displacement. OS5 recognizes that people without
formal land title may still be eligible for assistance where they lose access to assets, resources, or livelihoods. Where
national law and AfDB requirements differ, the higher standard applies. This means:

e compensation must be at full replacement cost;

e depreciation must not be deducted;
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e informal and non-title holders must be assisted;
e livelihood restoration is mandatory;
e monitoring and completion audit are required.

Linkage with the ESIA
The RAP/LRP is directly linked to the ESIA. The ESIA identified the project footprint, existing land use, informal economic
activities, potential disruption of waste value chains, and the likelihood of economic displacement. It therefore
recommended preparation of a RAP/LRP to address impacts on informal operators and livelihood systems. The RAP/LRP
operationalizes the ESIA commitments by providing:
e PAP identification and census;
asset inventory;
eligibility and entitlement framework;
compensation and relocation approach;
livelihood restoration measures;
stakeholder engagement;
grievance redress;
monitoring and completion audit.
The RAP is therefore the operational bridge between ESIA impact identification and actual implementation of mitigation
measures.

Project Description and Resettlement Triggers

The project involves the construction and operation of a composting plant for source-separated organic waste. Key
components include:

waste reception and sorting areas;

composting and curing zones;

storage and packaging areas;

internal access roads;

drainage and leachate management systems;

supporting utilities and operational infrastructure.
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The key activities triggering resettlement impacts are:

site clearance;

removal and relocation of informal operators;

restriction of access to business space;

restriction or reorganization of access to waste streams;

formalization of waste management systems.

The main form of displacement is economic displacement. Physical displacement is limited and relates mainly to temporary
business structures, sheds, kiosks, containers, and makeshift operational spaces. No residential displacement is anticipated.

Main Socio-Economic Characteristics of the PAPs Working Areas

The project is located in Jamestown within the Ashiedu Keteke Sub-Metropolitan Area of Accra, one of the oldest and most
densely populated urban settlements in Ghana. The area is characterized by high levels of informal economic activity, mixed
land use, inadequate infrastructure, limited formal employment opportunities, and strong dependence on daily income-
generating activities. The project footprint currently supports an active informal waste economy comprising scrap dealing,
dismantling, sorting, recycling, waste picking, loading services, transportation support, and small-scale trading activities.
The proposed Source-Separated Organic Waste Composting Plant presents significant opportunities for improved municipal
waste management, reduced environmental pollution, greenhouse gas emission reduction, compost production, job
creation, and integration of informal actors into a more structured waste management system. However, the project also
presents socio-economic risks, primarily associated with the disruption of existing livelihoods that depend on access to the
project site and waste streams. Key risks include temporary loss of income, disruption of business operations, interruption
of established customer and supplier networks, reduced access to recyclable materials, and potential livelihood decline if
relocation and livelihood restoration measures are not effectively implemented.

The socio-economic assessment confirmed that the affected population relies heavily on site-based economic activities and
daily cash flows, making livelihood restoration and business continuity critical components of the RAP.

Land Status and Tenure Regime
The proposed project site covers approximately 1.77 hectares of land under the ownership and jurisdiction of the Accra
Metropolitan Assembly (AMA). The land is public land and is not subject to compulsory acquisition from private landowners.
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The current occupants are primarily informal users and operators who have established economic activities on the site but
do not possess formal legal title, leasehold rights, or recognized ownership interests in the land.

Although the PAPs do not have legal ownership rights over the land, they have established businesses, structures, business
inventory, operational assets, and economic dependence on the site. In accordance with AfDB Operational Safeguard 5
(0S5), these PAPs are eligible for assistance, relocation support, livelihood restoration measures, and compensation for
eligible structures and improvements, notwithstanding the absence of formal land tenure rights.

Profile of Project Affected Persons (PAPs)

The census and socio-economic survey identified a total of 104 Project Affected Persons (PAPs) who derive their livelihoods
directly or indirectly from activities conducted within the project area of influence. The PAPs consist predominantly of scrap
dealers who own and operate scrap collection, storage, sorting, dismantling, and trading businesses within the site.
Additional PAP categories include waste pickers, informal workers such as loaders and dismantlers, and traders providing
food and support services to site users.

The PAP profile is summarized as follows:

PAP Category Number | Characteristics

Scrap Dealers 90 Primary operators with business inventory,
equipment, storage areas and customer networks

Waste Pickers 3 Individuals dependent on access to recyclable
materials and waste streams

Informal Workers 4 Loaders, dismantlers, assistants and casual labourers
dependent on daily wages

Traders / Support 7 Food vendors and ancillary service providers

Service Providers supporting site operations

Total 104 Economically displaced persons requiring relocation
and livelihood restoration support

The census also identified formally classified vulnerable groups requiring special assistance at the time of assessment. The
RAP includes a vulnerability screening and contingency support mechanism to identify and assist any vulnerable individuals
that may emerge during implementation.
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Overall, the project's primary social impact is economic displacement rather than physical displacement. Consequently, the
RAP focuses on business relocation, protection of productive assets, restoration of income sources, continuity of economic
activities, and integration of PAPs into a more organized and sustainable waste management system — all of which
associated costs are to be fully borne by the project proponent (Accra Metropolitan Assembly).

Social and Economic Impacts of the Project on Affected Persons

The proposed Source-Separated Organic Waste Composting Plant will be developed on approximately 1.77 hectares of land
within the Jamestown/Ashiedu Keteke area of Accra. The land falls under the ownership and management of the Accra
Metropolitan Assembly (AMA) and is currently occupied by informal economic operators who utilize the site for scrap
trading, recycling, dismantling, waste recovery, storage, and related support services. Although the affected persons do not
possess formal ownership rights over the land, they have established economic activities and livelihood systems that are
directly dependent on the site.

Jamestown and the wider Ashiedu Keteke area represent one of the oldest and most densely populated urban settlements
in Accra. The area is characterized by mixed land use, high levels of informality, inadequate urban infrastructure, limited
access to formal employment opportunities, and significant dependence on daily income-generating activities. The local
economy is driven largely by small-scale enterprises, informal trading, waste recovery activities, transport services, artisanal
work, and other micro-enterprises that provide livelihoods for a large segment of the population.

The project site currently functions as an important economic hub within the informal waste and recycling value chain.
Activities undertaken on the site include:
e  Scrap metal collection, aggregation, and trading;
Vehicle dismantling and recovery of reusable parts;
Sorting and processing of recyclable materials;
Waste picking and recovery of valuable materials from waste streams;
Temporary storage of scrap materials and equipment;
Informal transportation and loading services;

—| 18 Pagf



|

e Small-scale trading and support services.
The census and socio-economic survey identified a total of 104 Project Affected Persons (PAPs) who derive all or part of
their livelihoods from activities undertaken within the project footprint. These PAPs comprise scrap dealers, waste pickers,
informal workers, dismantlers, transport operators, and traders who are economically linked through a network of suppliers,
buyers, processors, and customers.

The socic-economic assessment revealed varying levels of economic vulnerability among PAPs. Most PAPs operate within
the informal sector with limited savings, limited access to formal credit, and a high dependence on daily cash flow for
household survival. Consequently, even short-term disruptions to business operations may significantly affect household
income, food security, and overall well-being. The RAP therefore adopts a precautionary approach that allows additional
support measures to be provided should vulnerable cases emerge during implementation.

The project will not require compulsory acquisition of privately owned land, nor will it result in residential displacement.
However, implementation of the composting facility will require the clearance of existing economic activities from the project
site, resulting primarily in economic displacement. The principal impacts on PAPs include:

e Loss of access to current business operating space;
Loss of temporary structures, sheds, kiosks, containers, and workspaces;
Temporary interruption of business operations during relocation;
Restricted access to waste streams and recyclable materials during transition;
Potential disruption of established customer, supplier, and market networks;
Temporary loss of income during the relocation period;

e Increased transportation costs and operational adjustments during business re-establishment.
In addition to these direct impacts, several indirect impacts may occur if relocation is not effectively managed. These include
reduced business productivity during transition, loss of customers due to changes in location, reduced access to suppliers,
increased operating costs, temporary unemployment among informal workers, and disruption of economic relationships that
have developed over time within the existing scrap and recycling cluster. Such impacts could disproportionately affect PAPs
whose livelihoods depend exclusively on activities undertaken at the site.

To address these impacts, the RAP adopts a relocation and livelihood restoration approach consistent with AfDB Operational
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Safeguard 5 (0S5). Loss of access to existing business operating spaces will be mitigated through the allocation of serviced
plots and designated workspaces at a prepared relocation site prior to displacement. Temporary structures, sheds, kiosks,
containers, and other eligible improvements will be replaced through full replacement cost compensation and/or
reconstruction by the Accra Metropolitan Assembly (AMA) at the relocation site. Temporary interruption of business
activities during relocation will be minimized through phased relocation, logistical assistance, transportation support, and
business re-establishment measures. Restricted access to waste streams and recyclable materials will be addressed
through the integration of PAPs into the reorganized waste management and recycling system and the maintenance of
access to productive resources at the new site. Potential disruption of customer, supplier, and market networks will be
mitigated through market linkage support, stakeholder coordination, and assistance in reconnecting PAPs to existing
commercial relationships. Temporary income losses during the relocation period will be addressed through livelihood
restoration measures and, where relocation delays exceed six months, trigger-based transitional livelihood support.
Increased transportation costs and operational adjustments associated with business re-establishment will be mitigated
through project-financed relocation assistance, transportation of business assets and inventory, and support for restarting
operations at the relocation site. Detailed mitigation, entitlement, relocation, and livelihood restoration measures are
presented in Chapters 9 and 10 of this RAP

The socio-economic assessment further established that scrap materials stored on the site represent business inventory,

working capital, and productive assets rather than waste. Consequently, the relocation and preservation of these materials
are critical to livelihood continuity. Loss, damage, or restricted access to these assets could result in significant economic
hardship for affected operators.

Despite these risks, the project also presents important socio-economic opportunities. The development of a modern
composting facility is expected to improve environmental sanitation, enhance waste management efficiency, reduce public
health risks associated with unmanaged waste, create new employment opportunities within the formal waste sector, and
strengthen circular economy initiatives in the Greater Accra Metropolitan Area. Through the implementation of the RAP and
Livelihood Restoration Plan (LRP), the project seeks to ensure that affected persons are able to transition successfully to the
new site, restore their livelihoods, and continue participating in the waste and recycling economy without being worse off as
aresult of the project.
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Given the high dependence of PAPs on site-based economic activities, livelihood restoration, relocation support, business
continuity measures, and sustained stakeholder engagement constitute critical elements of the RAP. These measures are
designed to mitigate both direct and indirect displacement impacts and to ensure compliance with AfDB Operational
Safeguard 5 on Land Acquisition, Restrictions on Land Use, and Involuntary Resettlement.

Stakeholder Engagement and Disclosure
Stakeholder engagement was undertaken as part of the ESIA and RAP preparation process. Stakeholders included AMA
officials, sub-metropolitan representatives, local leaders, scrap dealers, informal waste operators, community members,
service providers, and relevant institutions. Consultations focused on:
e project impacts;
PAP identification;
relocation expectations;
compensation principles;
livelihood restoration needs;
grievance procedures;
disclosure of the cut-off date;
concerns around loss of income and business continuity.
The RAP provides for ongoing engagement during implementation. PAPs and their associations will be involved in relocation
planning, site allocation, validation of PAP records, grievance resolution, and livelihood restoration monitoring.

Grievance Redress Mechanism
A dedicated GRM has been established to ensure that complaints are received, registered, assessed, resolved, and
monitored in a transparent and timely manner.
The GRM will operate at multiple levels:
e community level;
e AMA/sub-metro level;
e regional escalation through GARCC where required;
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¢ judicial or arbitration recourse as a final option.
The GRM will address complaints relating to:
PAP eligibility;
cut-off date disputes;
compensation valuation;
site allocation;
relocation logistics;
damage to assets during movement;
livelihood restoration support;
implementation delays.
The GRM includes procedures for confidential handling of GBV/SEA/SH-related complaints. A lean GRM budget of USD
25,000 is proposed, based on use of existing AMA structures, community focal persons, simple digital tools, and targeted
capacity support.

Impact Assessment and Resettlement Needs

The impact assessment confirms that the project will mainly result in economic displacement. Key impacts include:
loss of business operating space;

disruption of scrap dealing and waste-related livelihoods;

removal or relocation of temporary structures;

disruption of access to waste materials;

temporary loss of income during relocation;

disruption of customer and supplier networks;

risk of livelihood decline if relocation is not properly managed.

The RAP response is therefore livelihood-centered. The focus is not residential resettlement (as this does not apply) but
business relocation, preservation of productive assets, restoration of income, and reintegration into a functional economic
system.

Census, Asset Inventory and PAP Profile
The census and asset inventory identified 104 Project Affected Persons (PAPs).
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PAP Category Estimated Description
Number
Scrap Dealers 90 Main operators owning scrap stock,
business space, and equipment
Waste Pickers 3 Collectors dependent on waste streams
Informal Workers 4 Assistants, loaders, dismantlers, and
support labour
Traders -Food venders/ 7 Food vendors and small support-service
Support Services providers
Total 104

The census confirms that the dominant affected group is scrap dealers. This means the RAP must prioritize business

continuity, relocation of stock, site allocation, and livelihood restoration. No vulnerable PAPs were formally identified during
the census. However, the RAP includes a contingency mechanism to identify and assist any vulnerability that may emerge

during implementation.

Eligibility, Entitlements, Compensation and Relocation Framework
A census and asset inventory undertaken within the project footprint identified a total of 104 Project Affected Persons

(PAPSs), comprising scrap dealers, waste pickers, informal workers, and support-service providers whose livelihoods depend
on activities conducted on the site. A cut-off date was established and publicly disclosed to prevent speculative occupation

and ensure that only eligible PAPs identified during the census benefit from compensation and assistance measures.

As the project site is located on land owned and managed by the Accra Metropolitan Assembly (AMA), PAPs are not eligible

for compensation for land. However, in accordance with AfDB Operational Safeguard 5 (0S5), PAPs are eligible for

compensation and assistance related to economic displacement, including compensation for affected structures at full
replacement cost, relocation support, site allocation at the designated relocation areg, livelihood restoration assistance, and
transitional support where applicable.

The census and asset inventory confirmed that the principal losses relate to business operating spaces, temporary

structures, containers, kiosks, access to waste streams, and temporary disruption of livelihoods. Scrap materials stored on-

—
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site were recognized as business inventory and productive assets. Consequently, the RAP adopts a relocation-based
approach whereby scrap materials, equipment, and business assets will be transferred to the new site with logistical support
rather than compensated in cash.

Extensive consultations were undertaken with PAPs, scrap dealer associations, AMA officials, community representatives,
and other stakeholders during RAP preparation. Key concerns raised included continuity of business operations,
accessibility of the relocation site, preservation of customer networks, and livelihood restoration. These consultations
informed the design of the entitlement framework, relocation strategy, and livelihood restoration measures.

The project's primary mitigation measure is the relocation of PAPs to a designated alternative site to be prepared by AMA
prior to displacement. The relocation site will provide designated operating spaces and basic infrastructure to support
continuity of economic activities. PAPs will receive assistance for transportation of scrap materials, equipment, containers,
and other business assets, as well as support for re-establishing operations at the new location.

The total RAP budget covers replacement of affected structures, relocation logistics, site preparation and installation of
affected structures, livelihood restoration support, grievance management, implementation, monitoring, and contingency
provisions. Compensation payments as applicable, relocation assistance, and site preparation activities will be completed
prior to displacement. Livelihood restoration measures will continue after relocation to ensure that affected persons restore
or improve their income levels and living standards. Implementation will be undertaken according to a phased schedule
covering RAP disclosure, PAP verification, compensation, site preparation, relocation, livelihood restoration, and post-
relocation monitoring.

The entitlement framework includes:

Type of Loss PAP Category Entitlement

Loss of business Scrap dealers Alternative serviced site and relocation
space support

Loss of structures | Scrap dealers and | AMA-built replacement structure at the
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traders relocation site.
Temporary income | Eligible PAPs Trigger-based transitional support if
loss relocation is delayed beyond three (3)months
Loss of access to Scrap dealers and | Integration into new waste/recycling system
waste streams waste pickers
Loss of employment | Informal workers | Skills training, job linkage, and employment
support

Scrap materials are treated as business inventory and working capital. They will not be compensated in cash except where
verified damage occurs during relocation. The preferred approach is supported relocation to preserve productive assets and
avoid inflated claims.

Relocation Strategy
Relocation to a new site is the central mitigation measure under this RAP. The relocation strategy is based on the following
principles:
e the new site must be prepared before displacement;
e PAPs must participate in site planning and allocation;
e the site must support continuation of economic activities;
e access to markets, buyers, suppliers, and waste streams must be maintained;
e relocation must be sequenced to reduce disruption.
Relocation support will include:
transport assistance;
loading and offloading support;
movement of scrap materials, tools, containers, and equipment;
allocation of designated plots or workspaces;
basic infrastructure such as access, drainage, demarcation, and security;
setup support at the new site.

NB: Accra Metropolitan Assembly shall bear the total costs of the complete relocation of all assets to the new site.
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Livelihood Restoration Plan

The LRP is designed to ensure that PAPs can restart and sustain their income-generating activities after relocation.
Livelihood restoration measures include:

allocation of serviced space at the relocation site;

relocation of scrap stock and equipment;

business re-establishment support;

market linkage support;

reconnection to buyers and suppliers;

integration into formal waste and recycling systems;

skills training and employment support for informal workers.

Transitional livelihood support will only be triggered if relocation is not completed within three months from the officially
communicated relocation start date. If triggered, support may include temporary income support, business restart
assistance, and market linkage support.

Implementation Arrangements

Implementation will be led by AMA through a Project Coordination Unit (PCU). The PCU will coordinate all RAP and LRP
activities, including compensation, relocation, livelihood restoration, GRM operation, monitoring, reporting, and completion
audit.

Key institutions and roles include:

Institution / Actor Role

AMA Lead implementation agency

PCU Day-to-day coordination and reporting
RAP Implementation Team Field-level execution

Lands Commission / valuation Technical valuation guidance
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support

EPA Environmental and social regulatory
oversight

Social Welfare Department Contingency support if vulnerability
emerges

Contractors / Service Providers Site preparation and relocation logistics

PAP Representatives Communication, validation, and
mobilization

GRM Committees Complaint handling and dispute resolution

AfDB / Development Partners Safeguard compliance oversight

NB: No displacement shall occur until compensation, relocation-site preparation, and relocation is fully implemented.

Implementation Schedule
The RAP will be implemented in phases.

Activity Indicative Timeline/Dates

RAP disclosure and approval | Month 1/ June 2026

PAP verification and Month 1-2 / June 2026

agreement

Relocation site preparation Month 4-7- /Sept-Dec
2026

Relocation of PAPs Month 8 January 2027

Monitoring and evaluation Continuous

NB: The sequencing is critical. Compensation (as applicable) and relocation-site readiness must occur before displacement.

Monitoring and Evaluation of the RAP Execution

Monitoring will be conducted internally by the PCU and RAP Implementation Team. External monitoring may be undertaken
where required by AfDB or other financing partners.

Monitoring will track:
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relocation progress;

livelihood restoration;

GRM performance;
stakeholder engagement;
documentation completeness;
income recovery.

Monitoring of RAP implementation will be undertaken through a combination of internal, institutional, and external

monitoring mechanisms to ensure compliance with AfDB Operational Safeguard 5 (0S5), national requirements, and RAP

commitments. Internal monitoring will be conducted by the Project Coordination Unit (PCU) and RAP Implementation Team

on a continuous basis. This will focus on compensation delivery, relocation progress, livelihood restoration, stakeholder

engagement, grievance management, and implementation of corrective actions. In addition, relevant government institutions

will participate in monitoring and oversight as follows:
e  Accra Metropolitan Assembly (AMA): Overall supervision of RAP implementation, relocation site preparation,

compensation administration, and stakeholder engagement.

Environmental Protection Authority (EPA): Oversight of compliance with environmental and social commitments

contained in the ESIA, RAP, and environmental permitting requirements.

e Greater Accra Regional Coordinating Council (GARCC): Coordination and oversight of implementation progress,
including escalation of grievances that cannot be resolved at the local level.

¢ Department of Social Welfare: Monitoring of social impacts, livelihood restoration outcomes, and provision of
support where vulnerable cases emerge during implementation.

¢ Lands Commission (where required): Technical guidance on asset valuation principles, compensation verification,
and land-related matters associated with relocation.

¢ National Development Planning Commission (NDPC) and/or relevant waste management authorities (where
applicable): Monitoring alignment of project implementation with local development and waste management
objectives.

External monitoring may be undertaken by the African Development Bank (AfDB), independent consultants, or other
financing partners to verify compliance with safeguard requirements and assess the effectiveness of compensation,
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relocation, and livelihood restoration measures.

A RAP Completion Audit will be conducted upon completion of implementation to verify that all eligible PAPs have received
their entitlements, relocation has been completed, livelihoods have been restored or improved, and RAP objectives have been
achieved. The audit findings will inform any corrective actions required before formal closure of the RAP

Key targets include:

100% of eligible PAPs relocated;

at least 90% of PAPs able to resume economic activities;
income restored or improved compared to baseling;

at least 90% of grievances resolved;

100% completeness of RAP records.

Periodic reports will be prepared and disseminated and a Completion Audit will be conducted at the end of implementation
to confirm whether all RAP commitments have been fulfilled and whether livelihood restoration objectives have been
achieved.

Budget and Financing Arrangements
The estimated RAP budget is USD 200,000, including contingency.

Cost Category Estimated Cost
(UsD)

Relocation logistics 25,000

Relocation site preparation 30,000

Livelihood restoration support 25,000
Transitional support contingency | 25,000

GRM implementation 25,000
RAP implementation / PCU 20,000
support

Monitoring and evaluation 20,000
Subtotal 150,000
Contingency 50,000
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| Total Estimated Budget [200,000 |

NB: The budget will be financed by the project proponent and/or project financing arrangements. Funds must be secured
and available before implementation begins.

Key Risks and Mitigation
Key RAP implementation risks include:
delay in relocation-site preparation;
disputes over compensation or eligibility;
conflict over allocation of space at the new site;
damage to assets during movement;
livelihood disruption during transition;

e exclusion from formalized waste systems.
Mitigation measures include:

e transparent verification and valuation;
early site preparation;
participatory site allocation;
supervised relocation logistics;
functional GRM;
trigger-based transitional support;
continuous livelihood monitoring.

Conclusion

This RAP/LRP provides a comprehensive and practical framework for managing the economic displacement impacts of the
Source-Separated Organic Waste Composting Plant in Jamestown. It recognizes that although PAPs do not hold formal land
title, they have established economic dependence on the site and must therefore be supported in line with AfDB 0S5. The
RAP focuses on relocation, livelihood restoration, and structured implementation. With effective execution, the project can
deliver its environmental, climate, and waste management benefits while ensuring that affected persons are treated fairly,
relocated timey and safely, and supported to restore or improve their livelihoods. This will be the full responsibility of the
Accra Metropolitan Assembly, who will bear the full cost of relocation of PAPs economic assets to the new site, preparation
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of the site, installation of the existing structures e.g. prayer/resting shed and related structures.

31 Pagf



TABLE OF CONTENTS
DECLARATIONI

APPROVAL & SIGN-OFF PAGEi
ACRONYMS AND ABBREVIATIONSIi
GLOSSARY OF KEY TERMSiv
EXECUTIVE SUMMARYYxi

LIST OF TABLESxxxiii

LIST OF FIGURESxxxiv

LIST OF PHOTOSxxxiv

LIST OF ANNEXESxxxiv
1.INTRODUCTIONT1

1.1Background and Project Context3

1.2Purpose and Objectives of the RAP4

1.3Linkages with the ESIA and AfDB ISS (0S5)5

1.3.1Linkage with the ESIA6

1.3.2Compliance with AfDB ISS (2023) - 0S57

1.4Scope of the RAP8
1.4.1Geographic Scope8
1.4.28ocial Scope8
1.4.3 Temporal Scope9

1.5Methodology for RAP Preparation9

1.5.1Desk Review10

1.5.2Stakeholder Consultations10

1.5.3Census and Asset Inventory11

32 Page’i



1.5.4S0cio-Economic Surveyl1
1.5.5Valuation Approach11
1.6Structure of the RAP Report12
2.PROJECT DESCRIPTION AND RESETTLEMENT TRIGGERS16
2.1Project Overview16

2.2Project Location and Area of Influence1?
2.2.1Project Location17
2.2.2Project Footprint19
2.2.3Area of Influence (Acl)20
2.2.4mplications for Resettlement Planning20

2.3Project Components and Phases21

2.3.1Project Components21
2.3.2Project Phases21
2.3.3Linkage Between Project Components and Resettlement Impacts23

2.4Land Requirements for the Project23
2.4.1Land-Take Requirements23
2.4.2Current Land Use and Occupation23
2.4.3Justification of Land Acquisition24
2.4.4lmplications of Land Acquisition24

2.4.5Link to Resettlement Requirements24
2.5Activities Triggering Resettlement25

2.5.1Site Clearance25

2.5.2Removal of Informal Operators25

2.5.3Restriction of Access to Waste Streams26

33 Page’i



2.5.4Summary of Resettlement Triggers26
2.5.5Link to RAP/LRP Requirements26
2.6Nature and Types of Displacement27
2.6.1Economic Displacement (Primary Impact)27
2.6.2Physical Displacement (Limited and Localized)27

2.6.3Temporary vs. Permanent Impacts28

2.6.4Implications for RAP and Livelihood Restoration Planning28
3.LEGAL AND INSTITUTIONAL FRAMEWORK29
3.TNational Legal Framework29
3.1.1The 1992 Constitution of the Republic of Ghana (Article 20)29
3.1.2Lands Act, 2020 (Act 1036)30
3.1.3Environmental Protection (Environmental Assessment) Regulations, 2025 (LI 2504)31

3.2AfDB Integrated Safequards System (1SS, 2023) - Operational Safequard 5 (0S5)32
3.2.1Core Principles of 0S534

3.3Gap Analysis: Ghanaian Legal Framework vs AfDB 0S535
3.3.1Application of the Higher Standard35

3.4Institutional Framework36

3.4.1Key Institutions and Roles36
3.5Project Coordination Unit (PCU)36
4.S0CIO-ECONOMIC BASELINE38
4.1Area Profile (Jamestown / Ashiedu Keteke)38
4.1.1Location and Administrative Context38
4.1.2Geographic and Spatial Characteristics38
4.1.3Demographic and Socio-Economic Profile39

34 Page’i



4.1.4Economic Profile and Livelihood Systems39

4.1.5Historical and Cultural Significance40

4.1.6Infrastructure and Service Delivery40

4.1.7Implications for Resettlement Planning40
4.2Livelihood Systems41

4.2.10verview of the Informal Waste Economy41

4.2 .2Waste Picking41

4.2.3Scrap Dealing and Recycling42

4.2 4Informal Trading and Ancillary Activities42

4.2 .5Livelihood Characteristics and Vulnerabilities42

4.2.6Gender Dimensions of Livelihoods43

4.2.7Implications for Resettlement and Livelihood Restoration43
4.3Land Use and Tenure43

4.3.1Existing Land Use within the Project Footprint43

4.3.2Nature of Land Occupation44

4.3.3Tenure Classification of Affected Persons44

4 3.4l eqgal Status vs. Economic Reality44

4.3.5Implications for RAP Eligibility and Entitlements45

4.3.6lmplications for Resettlement Planning45
4.4Vulnerability Profile45

4.4.1Definition of Vulnerability in the Project Context45

4.4.2Women46

4.4.3Youth46

4.4.4Informal Workers (Waste Sector Actors)47

3% Page’i



4.4.50ther Potentially Vulnerable Groups47
4.4.6Gender and Social Inclusion Considerations47

4.5Key Socio-Economic Risks47
4.5.1Summary of Impact Sensitivity49
4.5.2Implications for RAP/LRP Design49
5.STAKEHOLDER ENGAGEMENT AND DISCLOSURES1
5.10bjectives of Consultation in the RAP Process51
5.2Stakeholder Identification and Analysis51
5.2.1RAP Stakeholder Prioritization52
5.3Consultation Process and Methods53
5.3.1Consultation Methods Used53
5.3.2RAP-Specific Consultation Themes53
5.4Summary of Consultations Conducted53

5.4.1Locations, Dates, and Participants54

5.4.2Responses and Commitments Emerging from Consultations55

5.5Disclosure of Information and Cut-off Date56

5.5.1RAP Disclosure Requirements56
5.5.2Cut-off Date56
5.60ngoing Engagement during RAP Implementation57

5.6.1Core Principles for Ongoing RAP Engagement57

6.GRIEVANCE REDRESS MECHANISM (GRM)58
6.10bjectives and Principles of the GRM58
6.2GRM Structure and Levels59
6.2.1GRM Levels and Functional Roles59

36 Page’i



6.2.2Functional Description of GRM Levels59

6.2.3Institutional Responsibilities61
6.2.4GRM Flow and Escalation Pathway61
6.2.5Key Features of the GRM Structure61
6.2.6lmplications for RAP Implementation62

6.3Grievance Uptake and Registration62

6.4Grievance Assessment and Resolution Process64

6.5Appeals Process68
6.6GBV/SEA/SH Sensitive Case Handling70

6.6.10bjectives and Guiding Principles of GBV/SEA/SH Handling Mechanism70

6.6.2GBV/SEA/SH Reporting Channels71
6.6.3Referral Mechanism71

6.6.4Data Handling and Confidentiality72
6.6.5Institutional Roles in GBV/SEA/SH Handling72

6.6.6Awareness and Capacity Building72
6.6.7Integration with RAP and Project Systems?73
6.6.8Monitoring and Reporting73

6.7Monitoring and Reporting on Grievances73
6.7.10bjectives of Monitoring and Reporting73
6.7.2Monitoring Framework74

6.7.3Data Collection and Management74
6.7.4Reporting Structure and Responsibilities74
6.7.5Feedback and Learning Mechanisms75
6.7.6Link to RAP Monitoring and Completion Audit75

37 Page’i



6.7.7Key Performance Targets and Continuous Improvement76
6.8Budaet for GRM Implementation76
6.8.1Cost Optimization Strateqy78
6.8.2Risk Consideration78
7.IMPACT ASSESSMENT AND RESETTLEMENT NEEDS79
7.1Nature of Project Impacts80

7.2lmpact Sensitivity and Exposure80

7.3Spatial Footprint of Impacts80
7.4Magnitude of Impacts81
7.5Vulnerable Groups Impact Analysis81
7.6Livelihood Impact Assessment82

7.7Resettlement Needs Assessment83
7.8Key Findings83
7.9Implications for RAP/LRP Design83
8.CENSUS, ASSET INVENTORY AND SOCIO-ECONOMIC SURVEY (FINAL VERSION)85
8.10bjectives of the Census and Asset Inventory85
8.2Methodology and Approach85
8.3Cut-off Date: Definition and Disclosure86
8.4ldentification of Project Affected Persons (PAPs)86
8.5Inventory of Affected Assets87
8.6Socio-Economic Characteristics of PAPs87
8.7Summary of Impacts by PAP Category88
9.ELIGIBILITY, ENTITLEMENTS AND COMPENSATION90
9.1Eligibility Criteriag0

—| 38 Page’i




9.2Cut-Off Date Application91
9.2.1Definition and Application92
9.2.2Rationale for the Cut-Off Date92
9.2.3Disclosure and Communication93
9.2.4Validation and Acceptance9d3
9.2.5Enforcement Mechanisms94

9.2.6Special Considerations95

9_3Entitlement Framework95

9.4Compensation PrinciplesError! Bookmark not defined.

9.5Compensation for Specific Assets99
9.5.1Structures99
9.5.2Scrap Materials99

9.6Relocation to New Site100
9.6.1Relocation Principles100

9.6.2Relocation Support Package101

9.6.3Relocation Process and Phasing101

9.6.4Site Allocation Strateqy102

9.6.5Risks and Mitigation102
9.7Transitional Livelihood Support103

9.7.11lmplementation Approach103

9.7.2Duration of Support104

9.7.3Targeting and Prioritization104

9.7.4Linkages with RAP Implementation104

9.8Key Risks and Mitigation104

39 Page’i



9.9Link to Livelihood Restoration Plan (LRP)105
10.LIVELIHOOD RESTORATION PLAN (LRP)107

10.10bjectives of the LRP107

10.2Livelihood Restoration Strategy107

10.3Livelihood Restoration Measures108

10.4Business Re-Establishment Support108

10.5Integration into Formal Waste and Recycling System109

10.6Transitional Support109

10.7Support for Vulnerable PAPs109
10.7.1Vulnerability Screening During Implementation109
10.7.2Contingency Assistance110

11.IMPLEMENTATION ARRANGEMENTS111

11.7Implementation Approach111

11.2Institutional Arrangements111

11.3Project Coordination Unit (PCU)113

11.4RAP Implementation Team115

11.5Capacity Requirements116

11.6lmplementation Schedule117
11.7Linkages with Other RAP Components119
11.8Reporting and Documentation120
12.MONITORING, EVALUATION AND COMPLETION AUDIT122
12.1Monitoring Approach122
12.1.1Internal Monitoring122
12.1.2External Monitoring123

—| 40 Page’i




12.2Monitoring Indicators124
12.2.1Indicator Application125
12.3Data Collection Methods125
12.4Reporting126
12.5Evaluation of Livelihood Restoration127
12.6Completion Audit128
12.7Corrective Action Mechanism130
13.BUDGET AND FINANCING ARRANGEMENTS132
13.71Budget Principles132
13.2Summary RAP Budget133
13.3Detailed Budget Breakdown133
13.4Financing Arrangements136
13.5Fund Flow and Disbursement136
13.6Budget Monitoring and Control136
14.CONCLUSION AND RECOMMENDATIONS137
14.1Conclusion137
14.2Recommendations138
14.3Final Conclusion139
ANNEXES140

—| 4 Page’i



LIST OF TABLES

Table 1: Key Gaps - Ghanaian Legal Framework vs AfDB 0S535

Table 2: Socio-Economic Risk Matrix48

Table 3: Key RAP Stakeholder Categories52

Table 4: Key Concerns Raised Relevant to the RAP54
Table 5: Key Stages of Ongoing RAP Engagement57
Table 6: Description of Guiding principles58

Table 7: GRM Levels59

Table 8: Institutional Responsibilities61

Table 9: Grievance Escalation Pathway61

Table 10: Grievance Uptake Channels62

Table 11: Grievance Reqister Structure63

Table 12: Additional Data Fields63

Table 13: Grievance Categories64

Table 14: Grievance Resolution Steps65

Table 15: Types of Resolution Measures66

Table 16: Implementation Timeline Matrix66

Table 17: Escalation Pathway67

Table 18: Timeframe Summary67

Table 19: Appeals Structure68

Table 20: Appeals Timeline69

Table 21: Guiding Principles for GBV/SEA/SH Case Handling71

Table 22: GBV/SEA/SH Reporting Channels7/1
Table 23: Institutional Responsibilities72
Table 24: Monitoring Indicators73

Table 25: GRM Monitoring Indicators/74

Table 26: GRM Reporting Structure75

Table 27: GRM Implementation Budget77
Table 28: Types of Project Impacts80

Table 29: Impact Sensitivity Matrix80

Table 30: Spatial Impact Zones81

42 Page’i



Table 31: Impact Magnitude Assessment81
Table 32: Vulnerability Screening and Contingency Support Framework82

Table 33: Livelihood Impact Matrix82

Table 34: Resettlement Needs Matrix83

Table 35: Strategic Response Framework83

Table 36: Categories of PAPs / PAP Classification87
Table 37: Asset Inventory Summary87

Table 38: Livelihood Dependency Analysis88

Table 39: Vulnerability Assessment88

Table 40: Strategic Implications88

Table 41: Eligibility Criteria91

Table 42: Defining and applying cut-off dates92

Table 43: Rational for cut-off date92

Table 44: Validation methods and corresponding description94
Table 45: Enforcement Mechanisms94

Table 46: Cases and review mechanism95

Table 47: Key Principles of the Entitlernent Framework96
Table 48: Entitlement Matrix96

Table 49: Structure Compensation99

Table 50: Scrap Asset Compensation99

Table 51: Relocation Support101

Table 52: Relocation Risks and Mitigation Measures102
Table 53: Transitional Support (Conditional)103

Table 54: Compensation and Relocation Risks104

Table 55: Restoration Area and Approach107

Table 56: Livelihood Restoration Measures108

Table 57: Institutional Responsibilities for RAP/LRP Implementation112

Table 58: Proposed PCU Composition113

Table 59: RAP Implementation Team Roles116

Table 60: Key Capacity Areas117

Table 61: Indicative Implementation Schedule118

Table 62: Key Linkages with Other RAP Components119

43 Page’i



Table 63: Key Documentation Requirements120
Table 64: RAP Reporting Framework120

Table 65: Key Monitoring Indicators124

Table 66: Key Data Collection Methods125
Table 67: Corrective Action Framework130
Table 68: Summary Budget Estimate133

LIST OF FIGURES

Figure 1:Location of Proposed Compost Plant within the Accra Metropolitan Areal8
Figure 2: Location of Boreholes relative to the Proposed compost plant 19

LIST OF PHOTOS

Photo 1: Location of the project and current land use and activities of the project site in Jamestown18
Photo 2: Photos of Validation Workshop55
Photo 3: Field observations and site verification indicating land as scrap dump site.79

LIST OF ANNEXES

Annex 1: Monitoring Indicators and Reporting Templates140
Annex 2: Summary Compensation Sheet146
Annex 3: Filled and signed Individual Compensation Agreement Forms164

1. INTRODUCTION

This Resettlement Action Plan (RAP) and Livelihood Restoration Plan (LRP) has been prepared for the Construction and
Operation of the Source-Separated Organic Waste Composting Plant in Jamestown, Accra, implemented by the Accra
Metropolitan Assembly (AMA) with financing support from the African Development Bank (AfDB). The RAP responds
directly to the findings of the Environmental and Social Impact Assessment (ESIA), which confirmed that while the project
delivers significant environmental and climate benefits, it will also result in economic displacement of informal waste sector
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actors, including scrap dealers, waste pickers, and associated service providers operating within the project footprint and its
area of influence.

Project Context and Resettlement Trigger
The project is situated on approximately 1.77 hectares of publicly owned land under AMA, currently occupied by informal
users without formal land rights but with established economic dependence on the site. As aresult:

e No compulsory acquisition of privately owned land is required;

e However, loss of access to business space, waste streams, and income-generating activities will occur;

e  This constitutes economic displacement under AfDB safeguards, triggering the requirement for a RAP/LRP.
Accordingly, this RAP is not driven by land ownership transfer, but by the need to manage livelihood disruption and ensure
equitable economic transition.

Policy and Legal Framework Alignment
This RAP is developed in full compliance with:
e Applicable national legislation, including the Constitution of Ghana, the Lands Act, 2020 (Act 1036), and the
Environmental Assessment Regulations, 2025 (L.I. 2504).

e The AfDB Integrated Safeguards System (1SS, 2023), particularly Operational Safeguards 5 (0S5) and 10 (0S10);
While national law primarily addresses compensation linked to legal land interests, this RAP adopts the higher AfDB 0S5
standard, which requires:

¢ Compensation at full replacement cost (without depreciation);

¢ Inclusion of informal and non-title holders;

e Mandatory livelihood restoration and improvement;

e  Structured implementation, monitoring, and completion audit.

Strategic Approach of the RAP
This RAP adopts a relocation-centered and livelihood-focused approach, reflecting the nature of impacts and the structure of
the informal waste economy. The core strategy is built on the following pillars:
e Relocation, not displacement without support
0 PAPs will be moved to a prepared alternative site that supports continued economic activity
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Asset protection over cash substitution
0 Scrap materials are treated as productive business assets, to be relocated rather than compensated in cash

e Livelihood continuity and restoration
0 The LRP ensures PAPs can resume, restore, and where possible improve income levels
e Systemintegration
oInformal actors are supported to integrate into the formalized waste management system
e Risk-managed transition
o Transitional support mechanisms are triggered if relocation delays occur. Transitional support will be provided
as necessary to all economically displaced persons, based on a reasonable estimate of the time required to
restore their income-earning capacity, production levels, and standards of living.
Purpose of the RAP

The purpose of this RAP/LRP is to provide a comprehensive, implementable framework to:

Identify all Project Affected Persons (PAPs) through a verified census;

Define eligibility and entitlement in a transparent manner;

Provide compensation for affected assets at full replacement cost;

Facilitate relocation to a functional and serviced site;

Restore and enhance livelihoods through structured interventions;

Establish a functional Grievance Redress Mechanism (GRM);

Ensure effective implementation through clear institutional arrangements, budget, and schedule;
Monitor outcomes and verify compliance through a completion audit.

Overarching Principle

The guiding principle of this RAP is clear:

Project Affected Persons (PAPs) will not be made worse off as a result of the project, and will be supported to restore or
improve their livelihoods in a structured, fair, and sustainable manner.

Role of the RAP within the Project
This RAP is not a standalone document, it is the operational bridge between ESIA findings and on-the-ground

L
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implementation. It translates identified risks into:

e Concrete compensation measures
Relocation logistics and sequencing
Livelihood restoration interventions
Institutional responsibilities and timelines
Monitoring and accountability mechanisms

Structure of the Document

The RAP is structured to reflect the full lifecycle of resettlement planning and implementation, including:
Impact assessment and resettlement needs
Census and asset inventory

Eligibility and entitlement framework
Compensation and relocation strategy
Livelihood Restoration Plan (LRP)

Grievance Redress Mechanism (GRM)
Implementation arrangements

Monitoring, evaluation, and completion audit
Budget and financing

1.1 Background and Project Context

The Accra Metropolitan Assembly (AMA), with financial support from the African Development Bank (AfDB), is implementing
a Source-Separated Organic Waste Composting Plant in Jamestown, within the Ashiedu Keteke Sub-Metropolitan Area of
Accra. The project forms part of Accra's broader municipal solid waste (MSW) reform agenda, circular economy transition
strategy, and climate resilience framework aimed at improving environmental sustainability and public health outcomes in
the Greater Accra Metropolitan Area. Accra generates substantial volumes of municipal solid waste annually, with organic
waste constituting more than 50 percent of the total waste stream. At present, the majority of this organic waste is
transported to landfill sites where it decomposes anaerobically, producing methane, a greenhouse gas with significantly
higher global warming potential than carbon dioxide. In addition to contributing to climate change, the current waste
management system exerts pressure on landfill capacity, accelerates landfill saturation, generates leachate that threatens
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groundwater quality, and contributes to odour and vector-related public health concerns.

The proposed composting facility seeks to transform this waste management challenge into an environmental and
economic opportunity by diverting source-separated organic waste from landfills and converting it into nutrient-rich
compost. The compost product is expected to support urban and peri-urban agriculture, improve soil fertility, reduce reliance
on chemical fertilizers, and contribute to food security objectives. The project therefore aligns with Ghana's climate
mitigation commitments, sustainable urban development goals, and green job creation agenda.
To assess the environmental and social implications of the project, an Environmental and Social Impact Assessment (ESIA)
was undertaken in accordance with Ghana's Environmental Assessment Regulations, 1999 (LI 1652), and applicable
international standards. The ESIA concluded that the project will generate significant positive environmental and socio-
economic benefits, including reduced greenhouse gas emissions, improved sanitation conditions, job creation within the
formal waste sector, and strengthened institutional waste management systems. However, the ESIA also identified that
implementation of the project will result in economic displacement impacts within the project footprint. Specifically, the site
earmarked for development is currently occupied and utilized by informal economic actors, including:

e Scrap dealers and recyclers operating within the proposed project site;

e Informal waste pickers and small-scale recyclers whose access to recyclable and organic waste streams may be

altered by the formalization of waste segregation;
e  Other informal users dependent on the site and surrounding waste value chain activities for livelihood generation.

Although large-scale physical relocation of residential households is not anticipated, the ESIA confirmed that economic
displacement and potential loss of income sources will occur. These impacts arise primarily from the clearance of the
project footprint and the restructuring of access to waste materials that currently support informal livelihoods. In
accordance with the AfDB Integrated Safeguards System (1SS, 2023), particularly Operational Safeguard 5 (0S5) on Land
Acquisition, Restrictions on Land Use and Involuntary Resettlement, economic displacement resulting from project activities
triggers the mandatory preparation of a Resettlement Action Plan (RAP). OS5 applies not only to physical relocation but also
to situations where individuals lose access to land, assets, or income-generating opportunities as a result of project
implementation.

This RAP has therefore been prepared to establish a comprehensive framework for managing resettlement-related impacts.
It sets out the principles, eligibility criteria, entitlements, compensation mechanisms, livelihood restoration measures,
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grievance redress arrangements, and institutional responsibilities necessary to ensure compliance with AfDB 0S5 and
applicable national legislation.

The fundamental objective of this RAP is to ensure that all Project Affected Persons (PAPs):

Are identified through a transparent and verifiable census process;

Are meaningfully consulted and participate in decision-making processes affecting them;
Receive compensation at full replacement cost without depreciation;

Are provided with adequate assistance to restore or improve their livelihoods to pre-project levels;
Receive additional targeted support where identified as vulnerable.

Through the implementation of this RAR AMA and the AfDB seek to ensure that the environmental and climate benefits of
the composting project are not achieved at the expense of vulnerable informal workers but rather contribute to a more
inclusive and socially responsible transition toward sustainable waste management in Accra.

1.2 Purpose and Objectives of the RAP

Purpose

The primary purpose of this Resettlement Action Plan (RAP) and Livelihood Restoration Plan (LRP) is to establish a
comprehensive framework of principles, procedures, entitlements, and implementation arrangements to effectively mitigate
adverse social impacts arising from land acquisition, restrictions on land use, and economic displacement associated with
the project. In line with the African Development Bank's Integrated Safeguards System (ISS, 2023), particularly Operational
Safeguard 5 (0S5), the RAP/LRP ensures that all Project Affected Persons (PAPs) are compensated at full replacement cost
and are supported to restore, and where possible improve, their livelihoods and living standards.

Objectives
Specifically, the RAP/LRP seeks to:
1. Avoid and Minimize Resettlement
Ensure that involuntary resettlement and economic displacement are avoided where feasible, and minimized through
appropriate project design, siting, and implementation measures.
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Identify and Enumerate Project Affected Persons (PAPS)

Undertake a comprehensive census and asset inventory to identify all affected individuals, households, and economic

actors, including informal and vulnerable groups.

3. Establish Eligibility and Entitlement Framework
Define clear eligibility criteria and entitlements for compensation and assistance in accordance with AfDB 0S5 and
applicable national legislation.

4. Provide Compensation at Full Replacement Cost
Ensure that all affected assets and losses are compensated at full replacement cost, without depreciation, and
inclusive of transaction and restoration costs.

5. Restore and Improve Livelihoods (Core LRP Objective)
Design and implement targeted livelihood restoration measures to enable PAPs, particularly economically displaced
persons, to restore, and preferably improve, their pre-project income levels and economic resilience.

6. Provide Targeted Support to Vulnerable Groups
Identify and provide additional assistance to vulnerable PAPs, including women, youth, persons with disabilities, and
other at-risk groups, to ensure equitable outcomes.

7. Establish an Effective Grievance Redress Mechanism (GRM)
Develop and operationalize an accessible, transparent, and culturally appropriate grievance mechanism to address
complaints in a timely and fair manner.

8. Define Institutional, Financial, and Implementation Arrangements

Establish clear institutional responsibilities, implementation procedures, timelines, and budgetary provisions to

ensure effective, transparent, and accountable RAP/LRP implementation, including monitoring and completion audit.

1.3 Linkages with the ESIA and AfDB ISS (0S5)

This Resettlement Action Plan (RAP) and Livelihood Restoration Plan (LRP) is anchored in a coherent framework that
integrates: (i) the findings of the Environmental and Social Impact Assessment (ESIA), (ii) the requirements of the project’s
Terms of Reference under the Expression of Interest (EOI), and (jii) the safeqguard standards of the African Development
Bank’s Integrated Safeguards System (ISS, 2023), particularly Operational Safeguard 5 (0S5). The ESIA provides the
analytical basis for identifying resettlement impacts, specifically economic displacement, while the EOI defines the scope
and deliverables required for managing these impacts. The RAP/LRP translates these requirements into a structured and
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implementable framework comprising compensation measures, livelihood restoration interventions, institutional
arrangements, and monitoring mechanisms. Accordingly, this RAP/LRP serves as the operational bridge between impact
identification and mitigation implementation, ensuring that all resettlement-related risks identified in the ESIA are addressed
in full compliance with AfDB safeguard requirements and aligned with national legal provisions. The following sections
elaborate on: (i) the linkage between the RAP/LRP and ESIA findings; and (ii) the alignment of the RAP/LRP with AfDB ISS
(0S5) principles.

1.3.1 Linkage with the ESIA

This Resettlement Action Plan (RAP) and Livelihood Restoration Plan (LRP) is directly informed by, and derived from, the
findings of the Environmental and Social Impact Assessment (ESIA) prepared for the Construction and Operation of the
Source-Separated Organic Waste Composting Plant in Jamestown, Accra. The ESIA serves as the primary analytical
foundation for identifying and assessing the project’s environmental and social risks, including those related to land
acquisition and economic displacement. It provides the evidence base upon which this RAP/LRP is developed, ensuring that
all resettlement-related impacts are systematically addressed in accordance with international safeguard requirements.

Key Findings Relevant to Resettlement

The following key conditions and impact pathways necessitating resettlement planning were identified:

Land acquisition within Jamestown covering approximately 1.77 hectares;

The presence of informal economic activities within the project footprint;

Potential disruption of existing waste value chains;

Risks of economic displacement affecting informal scrap dealers, waste pickers, and related actors;

The need for structured livelihood restoration measures to mitigate income loss and vulnerability.

The ESIA further confirmed that there ae no residential displacement. While physical displacement of residential households
is not anticipated, the project will result in economic displacement arising from loss of access to income-generating
opportunities and productive resources. This includes impacts on informal operators whose livelihoods are dependent on
the current use of the project site and associated waste streams.

ESIA Recommendation and RAP/LRP Trigger
Based on these findings, the ESIA recommended the preparation of a Resettlement Action Plan (RAP), including a Livelihood
Restoration Plan (LRP) to address identified impacts in line with international financing requirements. This requirement is
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consistent with the project’s Terms of Reference under the Expression of Interest (EQI), which mandates the preparation of a
RAP to:
e |dentify and enumerate all Project Affected Persons (PAPs), including informal actors;
Assess the nature and extent of displacement;
Develop compensation and livelihood restoration measures;
Establish a grievance redress mechanism; and
Define implementation arrangements, timelines, and budget provisions.

RAP/LRP as an Operational Instrument of the ESIA
This RAP/LRP therefore functions as the operational instrument for implementing ESIA mitigation commitments, translating
identified risks into specific, actionable, time-bound, and budgeted interventions. In particular, the RAP/LRP operationalizes
ESIA commitments relating to:

e Compensation for loss of assets and income at full replacement cost;
Livelihood restoration, including support for economic reintegration and income recovery;

e Stakeholder consultation and participation, ensuring continued engagement of affected persons;

e  Grievance redress, through establishment of accessible and transparent mechanisms;

¢ Monitoring and reporting, to track implementation performance and outcomes.
Through this approach, the RAP/LRP ensures that ESI A-identified risks are not only acknowledged but are effectively
managed through enforceable implementation measures, thereby safeguarding affected persons and promoting inclusive
and sustainable project outcomes.

1.3.2 Compliance with AfDB ISS (2023) - 0S5

This Resettlement Action Plan (RAP) and Livelihood Restoration Plan (LRP) has been prepared in full alignment with the
African Development Bank’s Integrated Safeguards System (ISS, 2023), specifically Operational Safeguard 5 (0S5): Land
Acquisition, Restrictions on Land Use and Involuntary Resettlement. OS5 establishes the policy and procedural framework
for managing both physical and economic displacement, including situations where project activities result in loss of access
to land, assets, or income-generating opportunities. In the context of this project, the RAP is triggered primarily by economic
displacement of informal waste sector actors, as identified in the ESIA.
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Application of OS5 to the Project Context

In accordance with 0S5, economic displacement, such as loss of access to waste streams and livelihood resources, requires
the preparation and implementation of a RAP/LRP to ensure that affected persons are adequately compensated and
supported. This RAP/LRP therefore ensures that all affected persons, including informal and non-title holders, are
recognized and assisted in restoring their livelihoods, consistent with AfDB safeguard requirements.

Core 0S5 Principles Reflected in this RAP/LRP
The design and implementation of this RAP/LRP are guided by the following key OS5 principles:

Avoidance and Minimization of Displacement
Resettlement impacts have been minimized through project design and site selection, with displacement considered
only where unavoidable.

Compensation at Full Replacement Cost
All affected assets and losses are compensated at full replacement cost, without depreciation, and inclusive of
transaction costs.

Livelihood Restoration and Improvement
Priority is given to restoring, and where feasible improving, the livelihoods of economically displaced persons through
targeted livelihood restoration programs.

Meaningful Consultation and Participation
PAPs are engaged through inclusive and culturally appropriate consultation processes, ensuring their participation in
planning and implementation.

Protection of Vulnerable Groups
Additional assistance is provided to vulnerable PAPs, including women, youth, and persons with disabilities, to ensure
equitable outcomes.

Grievance Redress Mechanism (GRM)
A functional, accessible, and transparent GRM is established to address grievances in a timely and fair manner.

Monitoring, Evaluation, and Completion Audit
Robust monitoring systems are established, including internal and external oversight, culminating in a Completion
Audit to verify that RAP objectives have been achieved.

Application of the Higher Standard Principle

—
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While this RAP/LRP complies with applicable national legislation governing land acquisition and compensation, it adopts the
higher standard of the AfDB ISS (0S5) in areas where gaps exist.
In particular:

e Compensation is based on full replacement cost, rather than depreciated or market value;

e Livelihood restoration is mandatory, not discretionary;

e Informal and non-title holders are eligible for assistance;

e |mplementation includes monitoring and completion audit requirements.
Accordingly, where differences arise between national legal provisions and AfDB safeguard requirements, the AfDB 0S5
standard prevails, ensuring full compliance with international best practice.

1.4 Scope of the RAP

This RAP and Livelihood Restoration Plan (LRP) defines the full extent of resettlement-related impacts associated with the
project, in terms of where impacts occur (geographic scope), who is affected (social scope), and when impacts arise and are
addressed (temporal scope). The scope is informed by the ESIA findings and aligns with the requirements of the project’s
Terms of Reference and the African Development Bank's Integrated Safeguards System (1SS, 2023), ensuring that all affected
persons and impact pathways are comprehensively captured and addressed.

141 Geographic Scope
The geographic scope of the RAP/LRP encompasses all areas directly and indirectly affected by project activities, including:
e The 1.77-hectare project footprint in Jamestown, identified for the construction and operation of the composting
facility;
e Adjacent areas where economic activities linked to the project site currently occur, including scrap dealing, waste
picking, and informal trading;
e Any additional zones affected by temporary or permanent access restrictions during construction and operation
phases.
Accordingly, the geographic scope includes not only the immediate project site but also associated areas within the waste
value chain where project activities may alter access to resources, markets, or income-generating opportunities.

1.4.2 Social Scope
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The social scope of the RAP/LRP covers all categories of Project Affected Persons (PAPs) identified through the census and
socio-economic survey, including both direct and indirect impacts.
These include:
e Economically displaced persons, such as scrap dealers, informal recyclers, and waste pickers whose livelihoods
depend on access to the project site and associated waste streams;
¢ Individuals and groups experiencing temporary income disruption during construction or transition phases;
e Vulnerable groups, including women-led enterprises, youth, elderly persons, and persons with disabilities (PWDs),
who may face disproportionate impacts or reduced capacity to restore livelihoods;
e Any physically displaced persons, if identified during the detailed census and asset inventory.
In line with AfDB OS5, the RAP/LRP applies to all affected persons regardless of legal tenure status, including informal and
non-title holders.

1.4.3 Temporal Scope
The temporal scope of the RAP/LRP covers all phases of the project lifecycle during which resettlement-related impacts may
occur, including:

e Pre-construction phase: Land acquisition, site clearance, and initial displacement of economic activities;

e Construction phase: Temporary access restrictions, disruption of livelihoods, and transitional impacts;

e Operational phase: Long-term changes to waste value chains, access to materials, and livelihood systems.
The obligations of this RAP/LRP remain in effect until all resettlement commitments have been fully implemented and
verified. Specifically, implementation is considered complete only when:

e An appropriate site has been identified and allocated to all PAPs to continue their scrap-dealing business activites

¢ Compensation has been fully paid at replacement cost;

e Livelihood restoration measures have been successfully implemented, with PAPs able to restore or improve their pre-

project income levels;
¢ A Completion Audit confirms that the objectives of the RAP/LRP have been achieved in accordance with AfDB OS5.

1.5 Methodology for RAP Preparation
The preparation of this Resettlement Action Plan (RAP) and Livelihood Restoration Plan (LRP) followed a structured,
participatory, and evidence-based methodology, consistent with the requirements of the African Development Bank’s

5% Pagf



] L

Integrated Safeguards System (1SS, 2023), particularly Operational Safeguard 5 (0S5), as well as good international practice.
The methodology builds upon the analytical framework established in the Environmental and Social Impact Assessment
(ESIA), including baseline socio-economic analysis, stakeholder engagement processes, and impact identification. It also
reflects the requirements of the project’s Terms of Reference, which mandate the identification of Project Affected Persons
(PAPSs), assessment of displacement impacts, and development of compensation and livelihood restoration measures. The
RAP/LRP preparation process combined desk-based analysis, field data collection, participatory consultations, and valuation
assessments to ensure that all affected persons are accurately identified and that mitigation measures are appropriate,
equitable, and implementable.

1.5.1 Desk Review
A comprehensive desk review was undertaken to establish the legal, institutional, and technical foundation for the RAP/LRP.
This included:
e Review of ESIA findings, including baseline conditions, stakeholder consultations, and identified social impacts such
as disruption of informal waste value chains and economic displacement ;
e Review of applicable national legal and regulatory frameworks governing land acquisition, compensation, and
environmental assessment;
e Review of the AfDB ISS (2023), particularly OS5, to ensure alignment with international safeguard requirements;
e  Review of project documentation, including site maps, land ownership status, and area of influence, as defined in the
ESIA (including the 1.77-hectare project footprint and surrounding impact zones).
This review provided the basis for defining the scope of impacts, identifying regulatory requirements, and designing
appropriate resettlement and livelihood restoration measures.

1.5.2 Stakeholder Consultations
Consistent with both ESIA processes and AfDB 0S5 requirements, meaningful and inclusive stakeholder consultations were
conducted throughout the RAP preparation process.
Consultations were held with:
e Scrap dealers and informal operators located within the project site;
e Informal waste pickers and actors within the waste value chain;
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e Local leaders and representatives of the Accra Metropolitan Assembly (AMA);
e Relevant government agencies and community stakeholders;
e  Affected community members within the project area of influence.
These consultations built on earlier ESIA engagement processes, which emphasized transparency, inclusiveness, and
stakeholder participation in project planning.
Key consultation themes included:
e Nature and extent of anticipated project impacts;
Preferences regarding compensation and transitional support;
Potential relocation or alternative business arrangements;
Livelihood restoration needs and opportunities;
Grievance redress expectations.
The consultation process ensured that PAPs’ views were incorporated into the design of compensation measures and
livelihood restoration programs, thereby enhancing ownership and sustainability of outcomes.

1.5.3 Census and Asset Inventory
A detailed census and asset inventory was undertaken to identify and document all Project Affected Persons (PAPs) and
their associated assets and livelihood activities.
The census aimed to:

¢ Identify all individuals, households, and economic actors affected by the project;

¢ Document existing business activities, including informal waste-related livelihoods;

e Record physical structures, movable assets, and productive assets within the project footprint;

¢ Identify vulnerable individuals and households requiring additional assistance.
In accordance with international best practice, a cut-off date was established and publicly disclosed to prevent opportunistic
settlement or claims after the census period.
This process ensures that all eligible PAPs are captured in a transparent and verifiable manner, forming the basis for
compensation and livelihood restoration planning.

1.54 Socio-Economic Survey
A detailed socio-economic survey was conducted to establish baseline conditions and assess the potential impacts of
displacement on affected persons.
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The survey included structured interviews and data collection on:
Household and individual income levels and sources of livelihood;
Business operations, turnover, and dependency on site-based activities;
Tenure arrangements, including formal and informal occupation;
Household composition and dependency ratios;
Gender dimensions of impact, including participation of women in waste-related livelihoods;
e Vulnerability factors affecting resilience and recovery capacity.
These findings are consistent with ESIA baseline observations, which highlight the predominance of informal livelihoods,
low levels of formal education, and high dependency on waste value chain activities within the project area. The socio-
economic data provides the analytical basis for designing targeted livelihood restoration measures and identifying
vulnerable groups requiring additional support.

1.5.5 Valuation Approach
Valuation of affected assets and livelihoods was conducted in accordance with AfDB OS5 requirements and internationally
accepted valuation principles.
The valuation approach was guided by:
e Replacement cost methodology, ensuring that compensation reflects the full cost of replacing lost assets without
depreciation;
¢ Market-based assessment of structures and physical assets, reflecting prevailing local prices;
e Income-based analysis to inform livelihood restoration measures and transitional support;
e Consultation-based negotiation, ensuring that PAPs are engaged in determining fair and acceptable compensation
outcomes.
This approach ensures that compensation and assistance measures are equitable, transparent, and aligned with both
national legislation and AfDB safeguard standards.

1.6  Structure of the RAP Report

This RAP is structured in accordance with AfDB requirements and international best practice as follows:

CHAPTER 1: INTRODUCTION
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